Activity MLE Activity Forecast Forecast
ID -STONE Description Start Finish FYo8 FY09 FY10 FY11 FY12
LEVEL JIF[Ma]m[J]J]A]s|o|N[D]J[F[MA[MJI[I]A]s|o[N][D]J]F[M[A[M] J[J[A]S[|O[N]D[J[F[MA[M[J][J]A[s|O|N[D]J[F]MA
Job: 1810 - Field Period AssyStation 1,2,3 VIOLA
+ Station 2 MC subassy A1B1C1
‘ ‘ \ ’27FE808 ‘ 18NOV08 [
+ Station 2 MC subassy A2B2C2
‘ |24pPRO8 |01DECO8 e —|
+ Station 2 MC subassy A3B3C3
| ‘ | |024uL08 | 13APRO9 l:*
+ Station 2 MC subassy A4B4C4
| \ | |2an0v08 | 240UN09 [ ——
+ Station 2 MC subassy A5B5C5
| | | |o2DECO8 | 12AUG09 =
+ Station 2 MC subassy A6B6C6
| ‘ \ | 14APRO9  |03NOV09 h
+ Station 3-Assemble Mod Coils and VVSA-FP#1
‘ ‘ \ \ 150CT08 ‘ZZMA Y09 [ —
+ Station 3-Assemble Mod Coils and VVSA-FP#2
| | | |17MAR09  |05UAN10 B H
+ Station 3-Assemble Mod Coils and VVSA-FP#3 v
\ ‘ \ |304UL09 | 24mAR10 C—
Job: 1815 - Field Period Assy -Station 5-VIOLA
+ Station 5- Final FP Assy -FP#1 (in NCSX TC)
\ ‘ | |12uAY09 | 12NOV09 [ —
+ Station 5- Final FP Assy -FP#2 (in NCSX TC)
] ‘ ‘ ‘06JAN10 ‘ 18JUN10 I —
+ Station 5- Final FP Assy -FP#3 (in NCSX TC)
25MAR10 11AUG10 h
2 ell and Base e i 2 D Operatio
+ Job: 7503 - Machine Assembly (station 6)-PERRY
01DEC09 14NOV11
O edrated 2 2 0
+ Job: 8501 - Integrated Systems Testing-GENTILE
| | | 180CT11 05JANT2
RBO08
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